
 FY07 Annual Report – C-28 Tusher Wash Fish Screen – Page 1 

COLORADO RIVER RECOVERY PROGRAM   RECOVERY PROGRAM 
FY 2007 ANNUAL PROJECT REPORT    PROJECT NUMBER: C-28 
 
I. Project Title: Tusher Wash Fish Screen 
 
II. Principal Investigator:  Brent R. Uilenberg 
     2764 Compass Drive, Suite 106 
     Grand Junction, CO 81506 
     970-248-0641 
     FAX 970-248-0601 
     builenberg@uc.usbr.gov 
 
III. Project Summary:  
 
 The Tusher Wash Diversion Dam, located on the Green River above Green River, UT 

diverts water into the Green River Canal Company Main Canal. Entrainment of native 
fish has been documented. The project consists of constructing a fish screen and fish 
return pipeline in the Green River Canal Company Main Canal approximately one mile 
downstream from the diversion dam. 

 
IV. Study Schedule:  
 
 This project has been deferred for a number or years, initially due to water right litigation 

between the Green River Canal Company and Thayne Hydropower which was ultimately 
resolved in the Utah Supreme Court. The project was placed on hold pending completion 
of the Elkhead Reservoir Enlargement and award of the Price-Stubb Fish Passage 
construction contract in order to determine the amount of remaining funding under the 
cost ceiling established by P.L. 106-392 as amended. Both of these milestones have been 
achieved; however, a final construction cost for the Price-Stubb Fish Passage will not be 
precisely known until contract closeout in late FY 2008. Under the current schedule 
designs and preconstruction activities leading to a construction contract will take place in 
FY 2008 with a construction contract award in FY 2009. 

 
V. Relationship to RIPRAP:  
 
 Green River Action Plan:Mainstem  
 II.B.2 Screen Tusher Wash diversion to prevent endangered fish entrainment 
 
VI. Accomplishment of FY 2007 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings:  
 
 Limited design data collection and preliminary work on conceptual designs occurred in 

FY 2007. Discussions were initiated with Fish and Wildlife Service staff concerning 
Section 7 Consultation/Incidental Take Coverage. 
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VII. Recommendations:  
 
 Move forward with design and construction based on current estimates of remaining 

capital funds. Remaining capital funds will not allow for screening water that is diverted 
for hydroelectric generation. Section 7 consultation for the project will need to address 
potential take issues associated with the hydroelectric generation. Monitor the progress 
and potential likelihood of obtaining additional capital construction cost ceiling. If 
additional funding is available revise designs to accommodate screening the entire canal 
diversion. 

 
VIII. Project Status:  
 
 On track and ongoing. 
 
IX. FY 2007 Budget Status 
 
 A. Funds Provided: $0 
 B. Funds Expended: $1,900 (Capital) 
 C. Difference: -$1,900 (Capital) 
 D. Percent of the FY 2007 work completed, and projected costs to complete: NA 
 E. Recovery Program funds spent for publication charges: None 
 
X. Status of Data Submission: NA 
 
XI. Signed:  /s/ Brent R. Uilenberg       November 9, 2007             
             Principal Investigator  Date 


